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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  STRYKER ARMORED VEHICLE PROGRAM

1.  This Modification 01 to Delivery Order 0021 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  The purpose of this Delivery Order is to:

    a.  Acquire an additional 116 Stryker Vehicles in accordance with Special Provision H.3.4 Table 4 Fiscal Year 2004 Ordering Period

Column H as follows:

        1)  A quantity of 106 Infantry Carrier Vehicles (ICVs).

        2)  A quantity of 10 Engineer Squad Vehicles (ESVs).

    b.  Acquire the integration of the Embedded Training and Diagnostics Vehicle Block Improvement, as specified in Section C.7, for

each additional Styker Vehicle ordered under this modification.  The Block Improvement shall be integrated into the vehicles prior to

vehicle delivery.  The price of the Embedded Training and Diagnostics Vehicle Block Improvement is in accordance with the price

specified in Contract DAAE07-00-D-M051 Section B Schedule K.

    c.  Acquire the vehicle integration of the following hardware configuration changes for the additional vehicles ordered:

        1)  DVE Bracket Assembly.

        2)  ESV Mine Detection Device.

        3)  ESV Tele-ops.

        4)  ESV Through Hull Connector.

        5)  Weight Reduction Initiatives Hardware.

    d.  Adjust the prices of the vehicle hardware configuration changes on the vehicles previously ordered under Delivery Order 0021.

Reference Paragraph 5 below for the details of the price revisions.

    e.  Acquire the vehicle integration of the undefinitized hardware configuration changes for the additional vehicles ordered:

        1)_ ICV Full Function Crew Station Hardware.

        2)  Squad Leader's Grab Handles.

        3)  DVE Final Relocation Hardware.

3.  The contractor agrees to comply with the Cold Region Test Center (CRTC), Common Vehicle and Field Issues Plan, entitled "Sales

Issues (Revision N-02).  The contractor's plan is incorporated into this modification by reference.

4.  Tentative Vehicle Unit Price Adjustment for Weight Reduction Initiatives.  The contractor has performed vehicle changes to meet the

C-130 Air Transportability Performance Specification requirement Paragraph 3.1.1.1.1.  Pending reciept of the contractor's proposal for

these vehicle changes, the parties agree to take an interim downward adjustment for the Weight Reduction Initiatives in the amount of

$19,700 per vehicle.  Subsequent to the negotiated settlement, a contract modification will finalize the vehicle unit price adjustments.

5.  Section B of this delivery order reflects:

    a.  The applicable CLINs with vehicle quantites, vehicle prices and required vehicle delivery dates.

        1)  CLIN 0001AA.  The quantity of ICVs ordered is increased by 106 from 25 to 131 vehicles.  The ICV unit price is calculated as
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follows:

                                             Original Order        This Modification

            Vehicle Unit Price:                $1,446,584             $1,404,450

            DVE Bracket Assembly:             ($       49)           ($       50)

            Weight Reduction Initiatives:     ($   19,700)           ($   19,700)

                    Adjusted Unit Price        $1,426,835             $1,384,700

        2)  CLIN 0300AA.  The quantity of RVs ordered is neither increased nor decreased under this modification.  The RV unit price is

re-calculated as follows:

                                             Original Order        This Modification

            Vehicle Unit Price:                $ 1,380,569              $1,340,359

            DVE Bracket Assembly:             ($       49)             ($       50)

            Cupola versus RWS Change:         ($   92,494)             ($   89,800)

            Weight Reduction Initiatives:     ($   19,700)              $   19,700)

                   Adjusted Unit Price         $1,268,326               $1,230,809

        3)  CLIN 0400AA. The quantity of FSVs ordered is neither increased nor decreased under this modification.  The FSV unit price is

re-calculated as follows:

                                              Original Order        This Modification

           Vehicle Unit Price:                $1,371,017               $1,331,085

           DVE Bracket Assembly:             ($       49)             ($       50)

           Cupola versus RWS Change:         ($   91,541)             ($   88,874)

           Weight Reduction Initiatives:     ($   19,700)             ($   19,700)

                   Adjusted Unit Price        $1,259,727               $1,222,461

        4)  CLIN 0500AA is established to acquire a quantity of ten (10) Engineer Squad Vehicles.  The ESV unit price is calculated as

follows:

           Section H Column H Vehicle Price:   $2,559,371

           DVE Bracket Assembly:              ($       50)

           ESV Mine Detection Device:         ($  245,230)

           ESV Tele-Ops:                      ($  113,419)

           ESV Through Hull Connector:         $    1,760

           Weight Reduction Initiatives:      ($   19,700)

                 Adjusted Unit Price:          $2,182,732

        5)  CLIN 0600AA. The quantity of CVs ordered is neither increased nor decreased under this modification.  The CV unit price is

re-calculated as follows:

                                              Original Order        This Modification

          Vehicle Unit Price:                 $1,547,616               $1,502,540

          DVE Bracket Assembly:              ($       49)             ($       50)

          6th Passenger Seat:                 $    1,310               $    1,091

          Weight Reduction Initiatives:      ($   19,700)             ($   19,700)

          NTDR Antenna:                      ($       60)             ($       60)

          C4I Changes                        ($   18,125)             ($   18,125)

                   Adjusted Unit Price        $1,510,992               $1,465,696

        6)  CLIN 0700AA. The quantity of MEVs ordered is neither increased nor decreased under this modification.  The MEV unit price is

re-calculated as follows:

                                              Original Order        This Modification
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          Vehicle Unit Price:                 $1,198,952               $1,164,031

          DVE Bracket Assembly:              ($       49)             ($       50)

          Attendant Seat:                     $    3,242               $    2,702

          Litter Lift:                        $   38,497                   32,080

          Oxygen Bottle Bracket:              $    1,661                    1,384

          Weight Reduction Initiatives:      ($   19,700)             ($   19,700)

                  Adjusted Unit Price         $1,222,603               $1,180,447

    b.  CLIN 0200AA.   The price of the Embedded Training and Diagnostics Block Improvement is increased by $2,259,072 from $532,800 to

2,791,872 to reflect the price for the Vehicle Block Improvements for the additional ICVs ordered under this modification.  The unit

price for each vehicle Block Improvement is $21,312.

    c.  CLIN 0501AA.  The Embedded Training and Diagnostic Block Improvement for the ESVs ordered under this modification.  The unit

price for each vehicle Block Improvement is $21,312.

    d.  CLINs 0200AA, 0301AA, 0401AA, 0601AA and 0701AA.  The delivery schedules for the Embedded Training and Diagnostics Block

Improvement for the ICVs, RVs, FSVs, CVs and MEVs is revised.

    e.  CLIN 9001AA.  The Not-To-Exceed (NTE) cost for the required vehicle configuration changes which are undefinitized at the time of

this modification award is increased by $139,278 from $132,555 to $271,833.  In the future, the parties will negotiate a definitive

price for each of these configuration changes and equitably adjust the vehicle prices under this delivery order.  The required

configuration changes and the applicable NTEs revised by this action are as follows:

        1)  Configuration Change A - ICV Full Function Crew Station.  This NTE is for the recurring hardware and labor costs associated

with the Full Function Crew Station.  This NTE applies to all ICVs under this delivery order.

            a.  NTE Unit Price:  $1,445 per vehicle

            b.  Prior NTE Obligation for the Initial Order:  Obligated at 50% NTE Unit Price = $723 x 25 ICVs = $18,075.

            c.  Obligation increase for this Top-Up Order:  Obligated at 50% NTE Unit Price = $723 x 106 = $76,638.

            d.  Revised NTE Obligation Amount This Modification:  $94,713.

        2)  Configuration Change B - Squad Leader's Grab Handle & Strap and/or Rear Grab Handle & Strap, as applicable. This NTE is for

the recurring hardware and labor costs associated with this vehicle change.  This NTE applies to all Stryker vehicles under this

delivery order.

            a.  NTE Unit Price:  $625 per vehicle

            b.  Prior NTE Obligation for the Initial Order:  Obligated at 50% NTE Unit Price = $313 x 212 = $66,356.

            c.  Obligation increase for this Top-Up Order:  Obligated at 50% NTE Unit Price = $313 x 116 = $36,308 Obligation.

            d.  Revised NTE Obligation Amount This Modification:  $102,664.

        3)  Configuration Change C - DVE Relocation Hardware.  This NTE is for the recurring hardware and labor costs assoicatied with

the DVE Relocation Hardware.  This NTE applies to all Stryker vehicles under this delivery order.

            a.  NTE Unit Price:  $453 per vehicle

            b.  Prior NTE Obligation for the Initial Order:  Obligated at 50% NTE Unit Price = $227 x 212 = $48,124.

            c.  Obligation increase for this Top-Up Order:  Obligated at 50% NTE Unit Price = $227 x 116 = $26,332 Obligation.

            d.  Revised NTE Obligation Amount This Modification:  $74,456.

6.  As a result of the additional ICVs acquired under this modification and changes to the previous vehicle delivery schedule,

Attachment 1, entitled "FY04 Stryker Delivery Schedule", is revised.

7.  The following clauses apply to the undefinitized changes provided in paragraph 4d of this delivery order:

  4 22

DAAE07-00-D-M051/0021 01

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

    a.  FAR 52.216-24  Limitation of Government Liability

    b.  FAR 52.216-26  Payments of Allowable Costs Before Definitization

    c.  DFARS 52.216-7027  Government Definitization

8.  As a result of this modification, the total amount obligated to Delivery Order 0021 is increased by $162,872,097.  Except as

specifically stated above, all other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 002 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          NSN: 2320-01-481-8575

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

0001AA        PRODUCTION QUANTITY                                        131         EA   $ 1,384,700.000  $    181,395,700.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: ICV - 4SBCT (128)

              PRON: X14GX099X1    PRON AMD: 06    ACRN: AA

              AMS CD: 31107180006

                CLIN REVISED BY MODIFICATION 01.

                The Section H, Table 4, Column H

                ICV unit price is decreased from $1,404,450

                to $1,384,700 and includes the ICV recurring

                hardware and labor costs associated with the

                following changes:

                DVE Bracket Assy:              (    $50)

                Weight Reduction Initiatives:  ($19,700)

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909534057H099  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          009

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               11           30-APR-2005

                 002               19           30-JUN-2005

                 003               13           28-FEB-2005

                 004         DELETED

                 005         DELETED

                 006               13           31-MAR-2005
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                 007               11           31-MAY-2005

                 008               17           31-JUL-2005

                 009               17           31-AUG-2005

                 010               24           30-SEP-2005

                 011               6            31-OCT-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0021

0002          SECURITY CLASS: Unclassified

0002AA        SERVICES LINE ITEM                                         131         EA                    $      2,791,872.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: BLOCK IMPROVEMENTS - ICV(128)

              PRON: X14GX104X1    PRON AMD: 05    ACRN: AA

              AMS CD: 31107180006

                CLIN REVISED BY MODIFICATION 01

                The Embedded Training and Diagnostics Block

                Improvement (Reference C.7.3.1) for the

                quantity of 131 ICVs under CLIN 0001.

                The unit price of this Block Improvement is

                $21,312 for each of the 131 ICVs under

                CLIN 0001.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               11           30-APR-2005

                            $     2,791,872.00
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 002               19           30-JUN-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 003               13           28-FEB-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 004         DELETED

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 005         DELETED

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 006               13           31-MAR-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 007               11           31-MAY-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 008               17           31-JUL-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 009               17           31-AUG-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 010               24           30-SEP-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 011               6            31-OCT-2005

0300          NSN: 2320-01-481-8572

              FSCM: 19207

              PART NR: 12479552

              SECURITY CLASS: Unclassified

0300AA        PRODUCTION QUANTITY                                        116         EA   $ 1,230,809.000  $    142,773,844.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: RV - 4SBCT (116)

              PRON: X14GX100X1    PRON AMD: 01    ACRN: AA
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              AMS CD: 31107180006

                CLIN REVISED BY MODIFICATION 01.

                The Section H Table 4 Column H RV unit

                price is decreased from $1,340,359 to

                $1,230,809 and includes the RV

                recurring hardware and labor costs

                associated with the following changes:

                DVE Bracket Assy:              ($    50)

                RV Cupola vs RWS Change        ($89,800)

                Weight Reduction Initiatives:  ($19,700)

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909534057H100  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          008

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               9            28-FEB-2005

                 002               12           31-MAR-2005

                 003               9            30-APR-2005

                 004               17           31-MAY-2005

                 005               9            30-JUN-2005

                 006         DELETED

                 007         DELETED

                 008         DELETED

                 009               6            31-OCT-2005

                 010               17           31-JAN-2006

                 011               19           30-NOV-2005

                 012               18           31-DEC-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0021

0301          SECURITY CLASS: Unclassified

0301AA        SERVICES LINE ITEM                                         116         EA                    $      2,472,192.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: BLOCK IMPROVEMENTS - RV (116)

              PRON: X14GX105X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180006

                CLIN REVISED BY MODIFICATION 01

                The Embedded Training and Diagnostics Block

                Improvement (Reference Section C.7.3.1) for

                the quantity of 116 RVs under CLIN 0300.

                The unit price of this Block Improvement is

                $21,312 for each of the 116 RVs under

                CLIN 0300.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               9            28-FEB-2005

                            $     2,472,192.00

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 002               12           31-MAR-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 003               9            30-APR-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 004               17           31-MAY-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 005               9            30-JUN-2005
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 006         DELETED

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 007         DELETED

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 008         DELETED

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 009               6            31-OCT-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 010               17           31-JAN-2006

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 011               19           30-NOV-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 012               18           31-DEC-2005

0400          NSN: 2320-01-481-8574

              FSCM: 19207

              PART NR: 12479556

              SECURITY CLASS: Unclassified

0400AA        PRODUCTION QUANTITY                                        27          EA   $ 1,222,461.000  $     33,006,447.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FSV - 4SBCT (27)

              PRON: X14GX101X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180006

                CLIN REVISED BY MODIFICATION 01.

                The Section H Table 4 Column H FSV unit

                price is decreased from $1,331,085 to

                $1,222,461 and includes the FSV recurring

                hardware and labor costs associated with

                the following changes:

                DVE Bracket Assy:              ($    50)

                FSV Cupola vs RWS Change:      ($88,874)

                Weight Reduction Initiatives:  ($19,700)
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                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909534058H101  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          004

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            30-JUN-2005

                 002               5            31-JUL-2005

                 003               7            31-AUG-2005

                 004         DELETED

                 005         DELETED

                 006               2            31-DEC-2005

                 007               10           28-FEB-2006

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0021

0401AA        SERVICES LINE ITEM                                         27          EA                    $        575,424.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: BLOCK IMPROVEMENTS - FSV (27)

              PRON: X14GX106X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180006

                CLIN REVISED BY MODIFICATION 01

                The Embedded Training and Diagnostics Block

                Improvement (Reference Section C.7.3.1) for

                the quantity of 27 FSVs under CLIN 0400.

                The unit price of this Block Improvement is
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                $21,312 for each of the 27 FSVs under

                CLIN 0400.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               3            30-JUN-2005

                            $       575,424.00

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 002               5            31-JUL-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 003               7            31-AUG-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 004         DELETED

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 005         DELETED

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 006               2            31-DEC-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 007               10           28-FEB-2006

0500          NSN: 2320-01-481-8570

              FSCM: 19207

              PART NR: 12479557

              SECURITY CLASS: Unclassified

0500AA        PRODUCTION QUANTITY                                        10          EA   $ 2,182,732.000  $     21,827,320.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: ESV - 4SBCT (10)

              PRON: X14GX162X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180006
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CLIN ADDED BY MODIFICATION 01

                              (End of narrative B001)

                The Section H Table 4 Column H ESV unit

                price is decreased from $2,559,371 to

                $2,182,732 and includes the ESV recurring

                hardware and labor costs associated with

                the following changes:

                DVE Bracket Assembly:         ($     50)

                Mine Detection Device:        ($245,230)

                Tele-Ops:                     ($113,419)

                Through Hull Connector:        $  1,760

                Weight Reduction Initiatives:  ($19,700)

                              (End of narrative B002)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909534156H162  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          003

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            30-NOV-2005

                 002               2            31-DEC-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0021

0501          SECURITY CLASS: Unclassified

0501AA        SERVICES LINE ITEM                                         10          EA                    $        213,120.00              __________________                                                                            __________________
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              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: BLOCK IMPROVE 4SBCT-ESV (10)

              PRON: X14GX163X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180006

CLIN ADDED BY MODIFICATION 01

                              (End of narrative B001)

                The Embedded Training and Diagnostics Block

                Improvement (Reference Section C.7.3.1) for

                the quantity of 10 ESVs under CLIN 0500.

                The unit price of this Block Improvement is

                $21,312 for each of the 10 ESVs under CLIN

                0500.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               8            30-NOV-2005

                            $       213,120.00

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 002               2            31-DEC-2005

0600          NSN: 2320-01-481-8573

              FSCM: 19207

              PART NR: 12479555

              SECURITY CLASS: Unclassified

0600AA        PRODUCTION QUANTITY                                        25          EA   $ 1,465,696.000  $     36,642,400.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: CV - 4SBCT (25)

              PRON: X14GX102X1    PRON AMD: 02    ACRN: AA

              AMS CD: 31107180006

                CLIN REVISED BY MODIFICATION 01.

                The Section H Table 4 Column H CV unit price

                is decreased from $1,502,540 to $1,465,696

                and includes the CV recurring hardware
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                and labor costs associated with the

                following changes:

                DVE Bracket Assy:              ($    50)

                CV 6th Passenger Seat:          $ 1,091

                Weight Reduction Initiatives:  ($19,700)

                NTDR Antenna:                  ($    60)

                C4ISR Change:                  ($18,125)

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909534058H102  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          001

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            28-FEB-2005

                 002         DELETED

                 003         DELETED

                 004               5            31-OCT-2005

                 005               4            31-DEC-2005

                 006               8            31-JAN-2006

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0021

0601          SECURITY CLASS: Unclassified

0601AA        SERVICES LINE ITEM                                         25          EA                    $        532,800.00              __________________                                                                            __________________
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              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: BLOCK IMPROVEMENTS - CV (25)

              PRON: X14GX107X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180006

                CLIN REVISED BY MODIFICATION 01

                The Embedded Training and Diagnostics Block

                Improvement (Reference Section C.7.3.1) for

                the quantity of 25 CVs under CLIN 0600.

                The unit price of this Block Improvement is

                $21,312 for each of the 25 CVs under

                CLIN 0600.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               8            28-FEB-2005

                            $       532,800.00

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 002         DELETED

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 003         DELETED

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 004               5            31-OCT-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 005               4            31-DEC-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 006               8            31-JAN-2006

0700          NSN: 2320-01-481-8580

              FSCM: 19207

              PART NR: 12479558

              SECURITY CLASS: Unclassified

0700AA        PRODUCTION QUANTITY                                        19          EA   $ 1,180,447.000  $     22,428,493.00              ___________________                                                          ______________   __________________
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              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MEV - 4SBCT (19)

              PRON: X14GX103X1    PRON AMD: 02    ACRN: AA

              AMS CD: 31107180006

                CLIN REVISED BY MODIFICATION 01.

                The Section H Table 4 Column H MEV unit price

                is increased from $1,164,031 to $1,180,447

                and includes the MEV recurring hardware

                and labor costs associated with the

                following changes:

                DVE Bracket Assy:              ($    50)

                MEV Attendant Seat:             $ 2,702

                MEV Litter Lift:                $32,080

                MEV Oxygen Bottle Bracket:      $ 1,384

                Weight Reduction Initiatives:  ($19,700)

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909534058H103  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          00A

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001         DELETED

                 002         DELETED

                 003               5            31-MAR-2005

                 004               8            30-APR-2005

                 005               6            31-OCT-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0021
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0701          SECURITY CLASS: Unclassified

0701AA        SERVICES LINE ITEM                                         19          EA                    $        404,928.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: BLOCK IMPROVEMENTS - MEV (19)

              PRON: X14GX108X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180006

                CLIN REVISED BY MODIFICATION 01

                The Embedded Training and Diagnostics Block

                Improvement (Reference Section C.7.3.1) for

                the quantity of 19 MEVs under CLIN 0700.

                The unit price of this Block Improvement is

                $21,312 for each of the 19 MEVs under

                CLIN 0700.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001         DELETED

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 002         DELETED

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 003               5            31-MAR-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 004               8            30-APR-2005

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 005               6            31-OCT-2005

9001AA        SERVICES LINE ITEM                                                                           $        271,833.00              __________________                                                                            __________________

              NOUN: NTE FY04 VEHICLE CHANGES
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              PRON: X14GX114X1    PRON AMD: 06    ACRN: AA

              AMS CD: 31107180006

                CLIN REVISED BY MODIFICATION 01.

                Change A

                Not-To-Exceed (NTE) for the ICV Full Function

                Crew Station.

                CHANGE A REVISED BY MODIFICATION 01.

                This NTE represents the recurring hardware

                and labor associated with the integration of

                the additional two (2) Full Function Crew

                Stations into each of the 131 ICVs acquired

                under this Delivery Order 0021.

                NTE Unit Price:                $1,445 per ICV

                50% NTE Unit Price Obligation: $723 per ICV

                NTE Total Obligation:          $94,713 for 131 ICVs

                /////////////////////////////////////////////////

                Change B

                Not-To-Exceed (NTE) for the Squad Leader's

                Grab Handle & Strap and/or Rear Grab Handle

                & Strap, as applicable.

                CHANGE B REVISED BY MODIFICATION 01.

                This NTE represents the recurring hardware

                and labor associated with the integration of

                the Squad Leader's Grab Handle & Strap and/or

                Rear Grab Handle & Strap, as applicable, into

                all 328 Stryker Vehicles acquired under this

                Delivery Order 0021.

                NTE Unit Price:               $625 per Vehicle

                50% NTE Unit Price Obligation:$313 per Vehicle

                NTE Total Obligation:         $102,664 for 328 Vehicles

                ///////////////////////////////////////////

                Change C

                Not-To-Exceed (NTE) for the DVE Relocation.

                CHANGE C REVISED BY MODIFICATION 01.

                This NTE represents the recurring hardware

                and labor associated with the DVE Relocation

                on all 328 Stryker Vehicles acquired under

                this Delivery Order 0021.

                NTE Unit Price:               $453 per Vehicle

                50% NTE Unit Price Obligation:$227 per Vehicle
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                NTE Total Obligation:         $74,456 for 328 Vehicles

                /////////////////////////////////////////////////

                /////////////////////////////////////////////////

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            UNDEFINITIZED

                            $       271,833.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  X14GX099X1             AA       1        $      35,670,875.00  $     145,724,825.00            $     181,395,700.00

        31107180006                   4GXP01

        A14P30062RX1

0002AA  X14GX104X1             AA       1        $         532,800.00  $       2,259,072.00            $       2,791,872.00

        31107180006                   4GXP03

        A14P30062RX1

0300AA  X14GX100X1             AA       1        $     147,125,816.00  $      -4,351,972.00            $     142,773,844.00

        31107180006                   4GXP01

        A14P30062RX1

0400AA  X14GX101X1             AA       1        $      34,012,629.00  $      -1,006,182.00            $      33,006,447.00

        31107180006                   4GXP01

        A14P30062RX1

0500AA  X14GX162X1             AA       1        $               0.00  $      21,827,320.00            $      21,827,320.00

        31107180006                   4GXP01

        A14P30062RX1

0501AA  X14GX163X1             AA       1        $               0.00  $         213,120.00            $         213,120.00

        31107180006                   4GXP03

        A14P30062RX1

0600AA  X14GX102X1             AA       1        $      37,774,800.00  $      -1,132,400.00            $      36,642,400.00

        31107180006                   4GXP01

        A14P30062RX1

0700AA  X14GX103X1             AA       1        $      23,229,457.00  $        -800,964.00            $      22,428,493.00

        31107180006                   4GXP01

        A14P30062RX1

9001AA  X14GX114X1             AA       1        $         132,555.00  $         139,278.00            $         271,833.00

        31107180006                   4GXP02

        A14P30062RX1

                                                                           _________________

                                                         NET CHANGE    $     162,872,097.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   42033000045R5R07P31107131E9  S20113                W56HZV           $     162,872,097.00                                                                                                          __________________

                                                                                          NET CHANGE    $     162,872,097.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     282,464,276.00              $     162,872,097.00              $     445,336,373.00
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